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Exp 6 Lead Ops Planner/Mark Grethen

Expedition Crew
ISS 6-1 NASA/Kenneth Bowersox (ISS CDR)
ISS 6-2 Rosaviakosmos/Nikolai Budarin (FE-1)
ISS 6-3 NASA/Donald Pettit (FE-2)

Increment 6 Planners
Lead Ops Planner: Mark Grethen/Alex Moore
11A Lead Ops Plan: Joe Aldape
ULF1 Lead Ops Planner: Chris Leslie
Lead Payload Planner: Lori Manis/Ross Armstrong

Increment 6 Flight Director
Lead FD: Kirasich/Hassmann/Knight
11A Lead FD: Mark Kirasich
ULF1 Lead FD: Mark Ferring
ISS-6 Lead POD: Lamar Stacy

11A Launch
10th

11A Undock
19th11A Dock

12th

Payload Guidelines:
Orientation/11A Unpack/EVA Prep

(Oct ’02) (Nov ’02) (Nov ’02) Week 1 (Nov ’02)
Mon, 28th Mon, Nov 4th

5S Soyuz-TMA 
Launch

28th

5S Soyuz-TMA 
Dock to DC1 

30th

4S Soyuz-TM 
Undock

7th

10 hrs Payload Ops11A Joint Ops

Week 2 (Nov ’02)
Mon, 11th

15 hrs Payload Ops

Mon, 18th Mon, 25th

Holiday
28th

Off Duty
20th, 21st

Increment 6 Overview (cont)
Week 3 (Dec ’02) Week 4 (Dec ’02)

Mon, Dec 2nd

10 hrs Payload Ops 25 hrs Payload Ops 25 hrs Payload Ops 25 hrs Payload Ops

Mon, 9th
Week 5 (Dec ’02) Week 6 (Dec ’02) Week 7 (Dec ’02)

Mon, 16th

25 hrs Payload Ops

Mon, 23rd Mon, 30th

Holiday
25th

Holiday
1st

EVA
5th

½ Day Off
6th

½ Day Off
4th

EVA
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Week 8 (Jan ’03) Week 9 (Jan ’03)
Mon, Jan 6th Mon, 13th

25 hrs Payload Ops

Increment 7

Undock (Incr 6 end) 
11th 

ULF1 Launch 
1st

Dock 
3rdt

Mon, 20th

ULF1 Joint Ops

Exp 6 Lead Ops Planner/Mark Grethen

Day Off

2nd

25 hrs Payload Ops

MOD estimate of Payload Crew time:  285 hrs.
*excludes Joint timeframe

Prog Unpack/ULF1 Prepack/H/O Prep

Mon, 27th Mon, 3rd

Week 10 (Jan ’03) Week 11 (Jan ’03) Week 12 (Feb ’03)

25 hrs Payload Ops 15 hrs Payload Ops 25 hrs Payload Ops

Week 13 (Feb ’03) Week 14 (Feb ’03)
Mon, Feb 10th Mon, 17th

25 hrs Payload Ops

Progress Unpack

10 hrs Payload Ops

Week 15 (Feb ’03) Week 16 (Mar ’03)
Mon, Feb 24th Mon, Mar 03rd

10 hrs Payload Ops

10P Launch 
02nd

Dock 
4th

9 Prog Undock  
01st

Progress Load

US Payload 249
Russian Payload 36

Week 16 (Mar ’03)
Mon, Mar 10rd

ULF1 Prepack/H/O Prep


